FDP Form 6 - Trust Fund Utilization Report					
	CONSOLIDATED Q	UARTERLY REPORT ON C	OVERNMENT P	ROJECTS, PROGRAI	MS or ACTIVITIES
	AS OF 2ND QUARTER, CY 2020				
Province, City or Municipality: Lucena City					
					Proje
Program or Project	Location	Total Cost	Date Started	Target	% of
				Completion Date	Completion
PRDP	Purok Baybayin	15,332,000.00	10-25-17	12-31-17	80.00
Harvesting Machines	Various Barangays	2,500,000.00	12-13-17	12-31-18	82.77
Equipping Brgy Health Stations	Various Barangays	2,000,000.00	11-25-16		0
Protective Service for People with Disability		3,000,000.00	05-26-17	12-31-18	90
ECCD F1K	Various Barangays	1,153,250.00	02-28-19		0
Fire Code Fees	Bureau of Fire Station	2,091,710.14	06-30-18		75
Assistance Don Victor Ville	Brgy. Mayao Kanluran	12,000,000.00	08-13-18		0
Sustainable Livelihood Program	Various Barangays	5,117,316.00	12-18-18		0
Lucena City Promenade	Brgy. Ilayang Iyam	16,925,527.50	06-08-20	12-05-20	0
We hereby certify that we have reviewed the conte	ents and hereby attest to veracit	y and correctness of the	data or informa	<u>i</u> tion contained in th	is document.
(Sgd.) ROSALINA M. CASTILLO			(Sgd.) LILIAN M. DE GUZMAN		
City Budget Officer			OIC - City Accountant's Office		

	•					
l						
ct Status	No. of	Remarks				
Total Cost	Extentions,					
Incurred to Date	if any					
12,265,599.99						
2,069,200.00						
-						
2,789,524.00						
<del></del>	•					
2,012,301.22		no target completion date				
-		no target completion date				
52,200.00		no target completion date				
2,538,829.13						
l	(Sad ) PODE	ELCK V VICVIV				
	(Sgd.) RODERICK A. ALCALA					
	City Mayor					